PORTFOLIO BRIEF

Whole organisation

The last 90 days · 20 live initiatives across 5 teams · as of Sep 28, 2026, 11:23 PM

15 new initiatives in the last 90 days (2 the 90 days before); 2 shipped.

“Customer analytics dashboards for account managers” (Growth) and “Self-serve customer analytics dashboards” (Data & ML) look like the same work; nobody has decided yet.

“Dark mode everywhere” (Design Systems) is wanted by 2 other teams, but nobody has committed to it yet.

“Feature store” (Data & ML) has gone quiet while 2 other teams build on it.

Written by Scry from the figures below.

Decisions for you

At most five, most important first. Each names who to talk to.

1 Possible duplicate

Customer analytics dashboards for account managers (Growth) and **Self-serve customer analytics dashboards** (Data & ML) look like the same work, 87% similar. Talk to Bob Martinez and Priya Shah.

2 Wanted, not picked up

Dark mode everywhere (Design Systems) is wanted by Payments Platform and Growth, but is still an idea. Talk to Lena Vogel.

3 Others build on it

Feature store (Data & ML) has had no update in 52 days, and Payments Platform and Growth build on it. Talk to Priya Shah.

4 Others build on it

Passkeys for customer login (Identity & Security) is on hold, and Growth builds on it. Talk to Omar Haddad.

5 Gone quiet

Event-driven payments ledger (Payments Platform) is strategic and in progress, with no update in 58 days. Is it still happening? Talk to Daniel Kim.

Most wanted

Work other teams asked for or build on. Each team counts once; requests not confirmed for 6 months fade.

Dark mode everywhere · Design Systems · Idea — Nobody has committed — 2 teams

- PP Payments Platform asked: “Merchants want the embedded checkout to match their dark sites”
- GR Growth asked: “Merged from “Dark theme for the marketing site”: visitors keep asking for it”

Feature store · Data & ML · In progress — 2 teams

- GR Growth asked: “Lifecycle emails want churn-risk features”; builds on it (Lifecycle email revamp)
- PP Payments Platform builds on it (Merchant fraud risk scoring); asked: “Merchant fraud scoring needs the same real-time features”

Component library 3.0 · Design Systems · In progress — 2 teams

- GR Growth builds on it (Marketing site component kit); builds on it (Lifecycle email revamp)
- PP Payments Platform builds on it (Unified checkout SDK)
- IS Identity & Security asked: “Login pages should use the shared components” · asked Jan 21, 2026, not confirmed since, so not counted

Passkeys for customer login · Identity & Security · On hold — Nobody has committed — 1 team

- GR Growth builds on it (Referral program v2)

Enterprise SSO (SAML + OIDC) · Identity & Security · In progress — 1 team

- DS Design Systems asked: “Our internal Figma plugin needs company SSO”

What's emerging

Themes new work clusters around. Several teams starting on the same theme separately is the earliest sign of overlap.

`#analytics` 3 initiatives — 3 teams, separately

Customer analytics dashboards for account managers (Growth) ·
Merchant analytics export (Payments Platform) ·
Self-serve customer analytics dashboards (Data & ML)

`#fraud` `#risk` 2 initiatives — 2 teams, separately

Account takeover risk scoring (Identity & Security) ·
Merchant fraud risk scoring (Payments Platform)

`#ml` 2 initiatives

Churn prediction model (Data & ML) · **Feature store** (Data & ML)

Newest in last 90 days

- GR **Customer analytics dashboards for account managers** — Growth · Sep 26
- DS **Dark mode everywhere** — Design Systems · Sep 20
- PP **Merchant analytics export** — Payments Platform · Sep 18
- GR **Pricing page experiments** — Growth · Sep 16
- IS **Account takeover risk scoring** — Identity & Security · Sep 10
- PP **Merchant fraud risk scoring** — Payments Platform · Sep 7 · strategic

What changed

Duplicates resolved, new demand, and work that moved forward or shipped.

Sep 25 Payments Platform now wants **Dark mode everywhere** (Design Systems).

Sep 22 **Dark theme for the marketing site** (Growth) was merged into **Dark mode everywhere** (Design Systems).

Sep 22 Growth now wants **Dark mode everywhere** (Design Systems).

Sep 19 Design Systems now wants **Enterprise SSO (SAML + OIDC)** (Identity & Security).

Sep 16 **Account takeover risk scoring** (Identity & Security) moved from idea to planned.

Sep 13 Growth now wants **Feature store** (Data & ML).

Sep 12 **Merchant fraud risk scoring** and **Account takeover risk scoring** were checked: not duplicates.

Sep 6 **Component library 3.0** and **Marketing site component kit** were checked: related, not the same work.

Sep 6 Payments Platform now wants **Feature store** (Data & ML).

Aug 29 **Refund automation** (Payments Platform) shipped.

The numbers

20 live · 15 new (+13 on the period before) · 2 shipped · 2 on hold · 2 gone quiet · 1 possible duplicate

Team	Mix	Live	New	On hold	Shipped	Wanted by
GR Growth		6	5	1	–	–
PP Payments Platform		5	3	–	1	–
DM Data & ML		3	3	–	–	2 teams
DS Design Systems		3	1	–	1	2 teams
IS Identity & Security		3	3	1	–	2 teams

Generated by Scry from the idea bank on Sep 28, 2026. Counts include every live initiative; cancelled ones and duplicates merged into another are left out. “Gone quiet” means planned or in progress with no update for 45 days.